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Abstract 
The following proposal deals with a re-work of the raw water cooling system 
onboard a U.S. Army Corps of Engineers vessel and the subsequent proposal to redesign, 
build and install an improved cooling system. 
The current cooling system onboard the M/V MISSISSIPPI receives raw river 
water from inland waterways and is circulated through the main engines, reduction gears, 
air conditioning system, the ballast, and fire main systems. Since the ship was built in 
1992, the cooling system has experienced frequent clogging by debris and silt from 
operations on the inland waterways. These cloggings cause system flow degradation, 
subsequent failure of air conditioning condenser heat exchanger tubes and loss of 
propulsion. 
Our design project team proposes to design a replacement of the current system 
with a closed loop system cooled by clean treated water. After implementing a cost 
benefit analysis, we will provide documentation of all engineering analysis related to the 
successful integration of the new system with the existing affected systems focusing on 
mechanical, electrical and structural analysis. 
During the second term of this project we plan to complete the detailed drawings 
and analysis of the closed loop systems and test requirements. We will submit the 
drawings to the United States Coast Guard (USCG) for approval and release to the 
shipyard for installation. During that time, we also plan to take baseline measurements of 
all affected systems and compare them with measurements after the installation to ensure 
successful integration of our design. 
Upon completion of testing and evaluation of the device, we will generate a final 
report that will document our methods of analysis, results obtained and lessons learned. 
We will then make recommendations for future design improvements, if needed. 
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Background 
In 1879 the US Congress established the Mississippi River Commission (MRC) to 
oversee the maintenance of navigable waters and flood control. The MRC is made up of 
seven presidential appointed members consisting of three Generals in the US Army Corps 
of Engineers (USACE), one Admiral from National Oceanic & Atmospheric 
Administration (NOAA) , and three civilians. The MRC commissioned the Steamer 
MISSISSIPPI I in 1882 as an inspection vessel in order to perform inspections of the 
Lower Mississippi River from St. Louis, MO to New Orleans, LA. Theses inspections 
have been performed twice a year and the vessels have been used as a meeting hall in 
various cities along the Mississippi to hold hearings for interested parties on activities on 
the river by the Corps of Engineers. Since the first Steamer MISSISSIPPI there have 
been three others prior to the existing vessel. 
In 1991 the Mississippi River Commission commissioned Halter Marine 
Shipbuilding to build and construct a replacement vessel for the Motor Vessel (M/V) 
MISSISSIPPI IV. The vessel was designed to be the largest towboat ever built in the 
United States and was designed and built with a raw (river) water system for supplying 
water to the main engines, reduction gears, shaft seals, Air-conditioning chiller 
condensers, and fire main and ballast systems. The engines were designed to utilize a 
plate heat exchanger (Appendix C Fig. 1) to transfer heat from the engines to the river 
water, and the raw water system was designed to circulate water through the reduction 
gear oil coolers and the A/C Chiller condensers (See Figure 1). The main and emergency 
generators were designed to use an external heat exchanger called a grid or keel cooler, 
which transfers heat to the river water, by natural convection. The vessel was 
commissioned and went into operation in 1992 (Figure 2). 
Historically all diesel powered inland river boats (towboats, tugs, etc.) use grid 
coolers or channel bar coolers for all engine cooling systems. Air conditioning systems 
are typically cooled by either grid coolers or fan-coil units. Inland river boat operators 
prefer these types of cooling systems to avoid the very problems the Towboat 
MISSISSIPPI is currently having with its existing systems. Additionally, any raw water 
systems that these boats use are used primarily for ballast, fire, and flushing water 
systems. 
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Figure 1. One Line Diagram of Existing Cooling System 
Figure 2. Towboat MISSISSIPPI V 
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Problem Statement 
Since the M/V MISSISSIPPI went into operation, it has been experiencing 
excessive fouling of the main engine duplex strainers (Appendix C, Fig. 2), reduction 
gear coolers and A/C Chiller condensers. This fouling of the main engine duplex 
strainers requires the crew to shift and clean each strainer (1 per engine) as often as once 
every 15 minutes (Reference A), and under the most severe conditions, has caused the 
engines to overheat and shut down on over temperature alarms. If all engines were to 
shut down at the same time a loss of propulsion would occur resulting in a loss of 
steerage of the vessel. This would become a detrimental situation if the vessel were in 
traffic on the river or if the vessel were navigating under bridges or other structures in the 
water. Additionally, when the vessel backs down on a tow (goes in reverse), the water 
around the sea chest suctions becomes aerated from the propeller wash and this causes 
the engine raw water pumps (Appendix C, Fig. 3) begin to cavitate and become air 
bound, causing the engines to overheat, and potentially shutdown. 
An example of a loss of propulsion would be the Cargo Ship BRIGHT STAR 
accident in 1996 in which the vessel lost propulsion and crashed into the Riverwalk Mall 
in New Orleans, LA , over 100 people were injured and over $200 million in property 
damage was incurred (Appendix C, Fig. 4). Another accident that occurred was the 
towboat collision that occurred in 2001 in which a towboat crashed into a bridge caisson 
on an Interstate 40 bridge over the Arkansas River (Appendix C, Fig. 5). This accident 
killed 14 motorists when their cars fell into the river after the bridge collapsed. This 
accident was a result of the pilot having a heart attack at the controls causing the vessel to 
go out of control. The same affect might have occurred had the pilot lost propulsion 
In 2001 the engineers on the M/V MISSISSIPPI had to replace one of the Air 
Conditioning Chiller condensers because the tubes had been so eroded by sand and silt 
that they could no longer plug any more tubes without affecting the heat transfer capacity 
of the condenser (Appendix C, Fig. 6 &7). It took over a month to have a new condenser 
delivered and installed, which affected the vessels availability and schedule. 
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Constraints on the Solution 
The design constraints of our project are: 
• The cooling systems for the engines, reduction gears and A/C Chiller condensers 
must be capable of removing 125% of the design heat rejection. 
• The new systems must fit within the confines of the vessel. 
• Any components of these systems must not affect the aesthetics, appearance, or 
function of the vessel. 
• The engine cooling systems must be of closed loop design. 
• The engine cooling systems must be capable of allowing the vessel to operate at 
100% power in water temperatures from 320F to 900F (Ref. B), with a 1-knot 
speed of advance. 
• The electrical requirements for the pump motors must not exceed available 
electrical power provided by the ships service generators, and the vessel must be 
capable of operating at 100% on one generator. 
• The air conditioning system must be capable of operating in 850F water at 0 
knots. 
• The design must not adversely affect the natural frequency of the vessels hull. 
• Maximum inlet Temperature to main engine after-cooler: 1220F. (Ref. C) 
• Maximum inlet temperature to reduction gear oil cooler: 950F (Ref. D) 
• A/C Chiller Condenser outlet temperature: Maximum 950F (Ref. E) 
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Statement of Work 
The project of redesigning, building and testing of the cooling systems onboard 
the Motor Vessel MISSISSIPPI requires numerous tasks. The tasks will include analysis 
of the existing system, selection of a system to replace the current system, electrical load 
analysis, and mechanical component selection, structural analysis, drawing production, 
and specifications for repair and testing. 
The first of the tasks was to analyze the existing system and determine the reasons 
behind the need to replace the system. A visit to the vessel was completed, discussions 
with the crew were held and a review of the “as-built” drawings and manufacturer’s data 
sheets was completed. The results of the visit were then used to research possible 
alternative systems. (Appendix D) 
Three alternatives were presented to the vessel’s owners and operators. Two of 
the proposed systems utilized grid coolers (Appendix C, Fig. 8) attached to the side of the 
hull (Appendix A, Dwgs 436-A205-01 sheets. 1, 2). These types of systems are the 
standard on U.S. inland waterways. 
The third system proposed a box cooler system in which the coolers were an 
integral part of the vessel’s structure (Appendix A, Dwg. 436-A205-01 sheet. 3). Box 
cooler cooling systems of this nature are common on workboats throughout Europe but 
this would be a first for a U.S. towboat. 
The proposal was reviewed and based on system cost, ease of maintenance and 
other operational considerations, the box cooler arrangement was selected. The box 
coolers were ordered and have been shipped to Memphis. 
The specific system having been settled upon, the work on the remainder of the 
system is set to go forward. Work on the project will be performed at the Marine Design 
Center and NAVSEA Carderrock. Team members will draw on any additional 
engineering resources at these facilities. 
The team will analyze the existing system layout and determine which portions of 
the existing systems can be reused and which must be removed. A set of rip-out 
drawings detailing the system removal will be generated for shipyard use. 
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The new equipment requirements will then be identified including the pumps to 
be added. The proposed system requires the addition of eight new pumps to the vessel 
three for the engines, three for the reduction gears and two for the air conditioning units. 
The pump size will be dictated by the flow requirements of the existing equipment and 
the amount of pipe being added to each of the systems. The size of the pumps required 
will then dictate the electrical energy required to run the pumps. An analysis of the 
vessels existing electrical system will be performed and new electrical system drawings 
generated to show the power sources for the new pumps. 
The size of the required pumps will also drive the mechanical system layout. 
Pump footprint will dictate pump placement and therefore the required piping runs. 
General piping layouts will be generated and included in the delivered drawings. The 
actual layout of the piping will be determined by the pipe fitters in the shipyard for a 
“best fit” system configuration. 
The mechanical and electrical portion of the design being completed the design 
team will turn its attention to the vessel structure and the physical mounting of the 
coolers. The ballast tank modifications required to mount the coolers will be laid out in 
detail and construction drawings penned. The changes required to the actual hull will 
also be delineated in a similar manner. 
The team will develop and submit detailed construction and test procedures. The 
estimated date of final testing of the completed systems and the vessel is after the senior 
deign project completion date. 
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Economic Feasibility 
The Memphis District has determined that it is in the best interest of the Motor 
Vessel MISSISSIPPI to perform the cooling system modifications. The district has 
further determined that, regardless of cost, the modifications need to be done as soon as 
possible. The driving force behind these decisions was not a question of economics but 
rather one of political appearances, were the MISSISSIPPI unable to complete its bi-
annual inspection trips due to a system failure, public perception of the vessel would be 
irreparably damaged. 
The only economic question then would be how much would it cost to have the 
work done at a private shipyard vice a government yard. The U.S. Army Corps of 
Engineers operates a ship repair yard in Memphis, TN capable of performing the 
suggested modifications. 
Estimates were performed using known rates from private shipyards and the rates 
from the government owned Ensly shipyard in Memphis Appendix B, Tables 1 & 2. The 
results were submitted to the Memphis District for final determination. The Memphis 
District determined, based on the projected savings, to have the work done by their own 
shipyard. 
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Project Management and Scheduling 
This project to redesign and replace the open loop cooling system on the Towboat 
MISSISSIPPI was started in July of 2003. This project was started ahead of schedule 
because the Memphis Engineer District found it had funds to purchase the coolers, and 
needed to use these funds prior to the end of Fiscal Year 2003 which ended on 31 
October 2003. The various options available were reviewed and it was decided that the 
Box Cooler was the most viable option. Based upon the amount of heat rejection required 
by the engines, Reduction Gears and A/C Chillers, a particular size of cooler was chosen 
and ordered. 
The following major tasks have been completed on the following dates: 
Project Development: 
Determine Cooling system design constraints: 
Contact Cooler manufacturer for quotes: 
Evaluate types of cooling system options: 
Order Box Coolers: 
Form Senior Design Team: 
Submit Pre-proposal: 
Head-loss analysis: 
Electrical Load Analysis 
Select cooling system components 
(2) Site Visits - 23-25 July, 22-24 Oct 
Identify equipment/piping for removal 
Complete Rip-out drawing package 
25 Jul 2003 
25 Jul 2003 
30 Jul 2003 
8 Aug 2003 
15 Aug 2003 
1 Sep 2003 
20 Oct. 2003 
7 Nov 2003 
20 Nov 2003 
7 Nov 2003 
24 Oct 2003 
14 Nov 2003 
The remaining tasks can be found in the Gantt chart in Appendix D. 
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The detail design and repair and testing specification is scheduled to be completed in 19 
March 2004, with construction on the vessel to commence on 26 March with the dry-
docking of the M/V MISSISSIPPI at the USACE Ensley Repair Yard in Memphis, TN. 
The construction and testing of the new systems is scheduled to be completed on 28 May 
2004. 
The following is the task list for each team member: 
Michael Kelley: 
• Project Management 
• Box Cooler Contract Management 
• Head-loss Analysis 
• Electrical load Analysis 
• Modeling 
James H. Asbury IV 
• Heat Rejection Analysis 
• Head-loss Analysis 
• Structural Analysis 
• Computer Aided Design and Drafting 
• Modeling 
Julia Ciliberti 
• Head-loss Analysis 
• Structural Analysis 
• Computer Aided Design and Drafting 
• Testing Specification 
• Modeling 
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Considerations for Environmental, and Socio-Political Impacts 
Environmental Impacts: 
The proposed closed loop cooling system would have little or no affect on the 
environment. However, in the event of a catastrophic failure of the cooler some amount 
of ethylene-glycol could enter the environment. 
Socio-Political Impacts: 
If the open loop cooling system is not redesigned, the duplex strainers will 
continue to be contaminated with debris and could potentially shut down the engines. In 
addition, application of astern thrust while moving ahead will continue to result in air-
binding of the engine mounted raw water pumps. If any of the engines fail, it could 
cause loss of propulsion and subsequent loss of control of the ship. Just such a loss of 
propulsion was experienced during an accident in New Orleans in 1996, where a cargo 
ship crashed into a pier after losing control. The pier was subsequently shut down and 
had to be rebuilt. Over 100 persons were injured and over $200 million dollars in 
damages were assessed against the owners of the cargo ship. 
In addition continued operation of vessel utilizing the existing cooling systems 
conceivably jeopardizes the vessels operating schedule. Failure to meet the schedule 
would have a negative impact upon the US Army Corps of Engineers and the Mississippi 
River Commission's reputation up and down the Mississippi River. 
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Appendices 
Appendix A 
Motor Vessel Mississippi 
Engine Cooling Proposal 
Michael Kelley 
James H. Asbury 
US Army Corps of Engineers 
Marine Design Center 
ABSTRACT 
The US Army Corps of Engineers’ Motor Vessel Mississippi is a large tow vessel that 
operates the entire length of the Mississippi River and on the inland waterways. The vessel 
is used as a tow vessel as well as an inland survey vessel. 
The MV Mississippi has been experiencing fouling of the engine cooling system 
while operating in shallow inland waterways. The fouling has caused unnecessary restriction 
in vessel operation and increased maintenance costs and time. 
This study analyzes several modifications to the vessels engine cooling system that 
will alleviate these problems. 
Keywords: Mississippi, Cooling, Engines 
A-2 
Introduction 
The Motor Vessel Mississippi is a large towboat/survey vessel operated by the US Army 
Corps of Engineers. The vessel is 241ft long, 58ft wide and has a 52ft air draft. The vessel is 
powered by three Caterpillar 3606 propulsion engines through Reintjes WAV-2480 reduction 
gears. 
The Mississippi’s propulsion system is raw water cooled from a single starboard side sea 
chest. The raw water system also cools the air conditioning system, supplies the ballast system 
and the shaft seals. The system employs a single duplex strainer on the raw water system. 
Problem 
The raw water system of the Mississippi has been a source of problems for the vessel in 
the past. The vessel is required to operate on the inland waterways in order to function as a 
survey vessel. Raw water system operation in such shallow water draws in debris from the 
vessel’s surroundings. System flow degradation is rapid enough that the duplex strainer need be 
shifted and cleaned, in the worst case, every fifteen minutes. The raw water system has also 
been cited as a possible cause for the recent failure of one of the onboard air conditioning units. 
Constraints 
The following constraints were placed on the system design 
1. Maximum inlet temperature to engine aftercooler 122°F. 
2. Maximum inlet temperature to reduction gear 95°F. 
3. Maximum river water temperature 90°F. 
4. Minimum vessel speed at maximum power 1 knot. 
Possible Solutions 
Any possible solutions to the vessel’s cooling system would have to eliminate raw water 
as the engine cooling medium. This restriction limited the systems considered to keel cooler and 
box cooler circuits. Several possible configurations were studied from two separate 
manufacturers. The following configurations are presented herein: 
1. 3 keel coolers per engine with an additional cooler for each reduction gear. A parallel 
flow system from Fernstrum. A series flow system from Duramax. 
2. 2 high efficiency keel coolers per engine with an additional cooler for each reduction 
gear. System proposed by Fernstrum. 
3. 1 Box cooler set for each engine and reduction gear by Fernstrum. 
A-3 
Discussion 
Three Cooler Configurations 
The three cooler configuration was proposed by both Fernstrum and Duramax. The 
Fernstrum parallel layout is shown in Drawing No. 436-A640-01 sht 1. The Duramax series 
layout is shown in the same drawing on sheet 4. The overall layout for both types is shown in 
Drawing No. 436-A640-02 sht 1. 
The systems employ a total of twelve keel coolers (3 for each engine, 1 for each 
reduction gear) placed on the side of the hull. The coolers are stacked two high up the side. The 
port side would have the coolers for the port engine as well as all three reduction gears. The 
starboard side coolers would be for the starboard and centerline engines. 
The individual engine cooler layouts are designed to maintain aftercooler inlet water at 
122°F. Thermostatic control valves are used to meet this requirement as well as preventing 
excessively cool engine temperatures while operating in regions of lower injection temperature. 
Projected equipment cost (coolers only): 
Duramax $90,968.00 
Fernstrum: $99,916.00 
Two Cooler Configuration 
The high efficiency two cooler circuit proposed by Fernstrum is shown in Drawing No. 
436-A640-01 sht 2. The overall layout is shown in Drawing 436-A460-02 sht 2. 
The system employs a total of nine keel coolers (2 for each engine, 1 for each reduction 
gear). The engine coolers are placed on the side of the hull while the reduction gear coolers are 
on the rake at the vessel’s stern. A thermostatic control valve is used to maintain aftercooler 
temperature. 
Projected equipment cost (coolers only): 
Fernstrum: $124,130.00 
A-4 
Box Coolers 
The box cooler arrangement from Fernstrum is shown in Drawing 436-A460-02 sht 3. 
The overall layout is shown in Drawing 436-A460-02 sht 3. 
The system utilizes three box coolers to cool both the engines and reduction gears. Each 
box cooler is a dual circuit cooler with separate inlet and outlet ports. The coolers for the 
starboard and centerline units would be on the vessel’s starboard side, the cooler for port on the 
port side. The coolers would be set in small tanks to be built in the bottom of the void spaces. 
Projected equipment cost (coolers only): 
Fernstrum: $79,617.00 
Conclusion 
The Motor Vessel Mississippi’s engine cooling problem may be solved by any of the 
proposed systems. The decision as to which system to pursue need be based not only on cost but 
also on crew and district preference. The Marine Design Center recommends further study on 
the Duramax three cooler system and the Fernstrum Box cooler system. 
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Appendix B 
Estimates 
Scope: 
Independent Government Estimate 
MV MISSISSIPPI Box Coolers 
For Non-Government Shipyard 
1 . Remove existing plate cooler system and ripout associated piping. 
2. Remove existing air conditioning cooler system and piping 
3. Fabricate boxes in ballast tanks and voids 
4. Install and test new box cooler system for Main Engines and reduction gears 
5. Install and test new box coolers for air condiitioning system. 
Labor 
Material 
MDC Oversight 
Bonding Fees (app 
Description 
Production Labor 
Engineering 
Project Mgmt Labor 
Estimating 
Burdened 
Rate 
$52.50 
$80.00 
$66.50 
$61.00 
Subtotal - Burdened Labor (w/ovhd & profit) 
Description 
1 . Main Cool Pump 
2. Reduction Cool Pump 
3. AC Cool Pump 
4. Main and Gear Cooler 
5. AC Box Cooler 
6. Corrosion Protector 
7. 4" Pipe (Main)(AC) 
8. 2-1/2" Pipe (Red Gear) 
9. 4" Gate Valves 
10. 4" Check Valves 
11. 4" 90's 
12. 4" 45's 
13. 2-1/2 Gate Valves 
14. 2-1/2 Check Valves 
15. 2-1/2 90's 
16. 2-1/2 45's 
17. 35A Ckt Bkr ME Pump 
18. 15A Ckt Bkr RG Pump 
19. 25A Ckt Bkr AC Pump 
20. TTNIA 10 ME 
21. TTNIA 4 RG 
22. TTNIA 10 AC 
23. Steel 
25. Paint 
Subtotal Materials only 
Consumable Allowance (1%) 
Profit on Materials (10%) 
Unit Price 
$7,431.00 
$3,940.00 
$3,000.00 
$24,039.00 
$16,266.00 
$2,500.00 
$9.25 
$4.96 
$568.75 
$367.50 
$31.88 
$22.38 
$355.00 
$217.50 
$15.19 
$20.38 
$642.50 
$864.50 
$642.50 
$0.85 
$0.76 
$0.85 
$0.28 
$25.00 
Material Handling (15%) 
Subtotal - Materials w/profit and Handling 
Description 
Const. Mgt 
Travel Expenses 
Subtotal - MDC Oversight 
lied to all subtotals) 0 . 5 0 % 
Total Cost 
Rate 
$65.00 
$7,500.00 
Hours 
2558.69 
400 
400 
40 
Qty 
3 
3 
2 
3 
2 
5 
620 
500 
28 
14 
88 
20 
24 
12 
57 
16 
3 
3 
3 
450 
450 
400 
13368 
10 
Hours/Qty 
144 
1 
Cost 
$134,331.23 
$32,000.00 
$26,600.00 
$2,440.00 
$195,371.23 
Cost 
$22,293.00 
$11,820.00 
$6,000.00 
$72,117.00 
$32,532.00 
$12,500.00 
$5,735.00 
$2,480.00 
$15,925.00 
$5,145.00 
$2,805.44 
$447.60 
$8,520.00 
$2,610.00 
$865.83 
$326.08 
$1,927.50 
$2,593.50 
$1,927.50 
$382.50 
$342.00 
$340.00 
$3,729.67 
$250.00 
$213,614.62 
$2,136.15 
$21,361.46 
$32,042.19 
$269,154.42 
Cost 
$9,360.00 
$7,500.00 
$16,860.00 
$2,406.93 
$483,792.58 
Scope: 
Independent Government Estimate 
MV MISSISSIPPI Box Coolers 
For Government Shipyard 
1. Remove existing plate cooler system and ripout associated piping. 
2. Remove existing air conditioning cooler system and piping 
3. Fabricate boxes in ballast tanks and voids 
4. Install and test new box cooler system for Main Engines and reduction gears 
5. Install and test new box coolers for air conditioning system. 
Labor 
Material 
MDC Oversight 
Description 
Production Labor 
Project Mgmt Labor 
Engineering 
Estimating 
Burdened 
Rate 
$42.00 
$53.20 
$65.00 
$48.80 
Subtotal - Burdened Labor (w/ovhd & profit) 
Description 
1. Main Cool Pump 
2. Reduction Cool Pump 
3. AC Cool Pump 
4. Main & Gear Coolers 
5. AC Box Cooler 
6. Corrosion Protector 
7. 4" Pipe (Main)(AC) 
8. 2-1/2" Pipe (Red Gear) 
9. 4" Gate Valves 
10. 4" Check Valves 
11. 4" 90's 
12. 4" 45's 
13. 2-1/2 Gate Valves 
14. 2-1/2 Check Valves 
15. 2-1/2 90's 
16. 2-1/2 45's 
17. 35A Ckt Bkr ME Pump 
18. 15A Ckt Bkr RG Pump 
19. 25A Ckt Bkr AC Pump 
20. TTNIA 10 ME 
21. TTNIA 4 RG 
22. TTNIA 10 AC 
23. Steel 
25. Paint 
Subtotal Materials only 
Consumable Allowance (1%) 
Subtotal - Materials 
Description 
Const. Mgt 
Travel Expenses 
Subtotal - MDC Oversight 
Total Cost 
Unit Price 
$7,431.00 
$3,940.00 
$3,000.00 
$24,039.00 
$16,266.00 
$2,500.00 
$9.25 
$4.96 
$568.75 
$367.50 
$31.88 
$22.38 
$355.00 
$217.50 
$15.19 
$20.38 
$642.50 
$864.50 
$642.50 
$0.85 
$0.76 
$0.85 
$0.28 
$25.00 
Rate 
$65.00 
$7,500.00 
Hours 
2600 
240 
240 
40 
Qty 
3 
3 
2 
3 
2 
5 
620 
500 
28 
14 
88 
20 
24 
12 
57 
16 
3 
3 
2 
450 
450 
400 
13368 
10 
Hours/Qty 
144 
1 
Cost 
$109,200.00 
$12,768.00 
$15,600.00 
$1,952.00 
$139,520.00 
Cost 
$22,293.00 
$11,820.00 
$6,000.00 
$72,117.00 
$32,532.00 
$12,500.00 
$5,735.00 
$2,480.00 
$15,925.00 
$5,145.00 
$2,805.44 
$447.60 
$8,520.00 
$2,610.00 
$865.83 
$326.08 
$1,927.50 
$2,593.50 
$1,285.00 
$382.50 
$342.00 
$340.00 
$3,729.67 
$250.00 
$212,972.12 
$2,129.72 
$215,101.84 
Cost 
$9,360.00 
$7,500.00 
$16,860.00 
$371,481.84 
Appendix C 
Photographs 
& 
Figures 
Figure 1. Typical Main Engine Plate Heat Exchanger 
Figure 2. Typical Main Engine Duplex Strainer (Top View) 
C-2 
Figure 2a. Typical Duplex Strainer (Side View). 
Figure 3. Typical Engine Mounted Raw Water Pump 
C-3 
Figure 4. Newspaper graphic depicting M/V BRIGHT STAR Accident 
C-4 
Figure 5. Towboat Accident with I-40 bridge 
on Arkansas River in Oklahoma 
Figure 6. STBD A/C Chiller Plant 
C-5 
Figure 7. Typical severe condenser tube fouling. 
Figure 8. Typical Grid Cooler installation in side of a river boat. 
C-6 
Figure 8a. Alternate mounting positions of Grid Coolers 
Figure 8b. Alternate mounting positions of Grid Coolers 
C-7 
Figure 9. Typical Box Cooler 
C-8 
Appendix D: 
Project Management Timeline 
Gantt Chart 
Appendix E: 
Design Teams Vitae 
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